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EM-50 MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Forecast TOTAL
Completed On| Completed Forecast Forecast
MILESTONE TYPE
Completed Early Schedule Late Overdue Early on Late |FY 2000
Schedule
Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 0 0 0 0 0 1 0 1
RL 0 0 1 2 0 1 0 4
Total Project 0 0 ﬂ 2 0 2 0 5
EM-50 EXCEPTIONS
BASELINE FORECAST
Number Level Milestone Title Date Date

OVERDUE — 2

49MW21/C-2 RL  Produce Report Mapping the Matrix Space 11/15/99 Proposed
211 (AMT) in Hanford Waste Boxes Deletion
Cause: Activities at WRAP were focused on preparing shipments to WIPP.

Impact: None.

Corrective Action: Funding for this TTP was returned to the Mixed Waste Focus Area. This
task is cancelled.

49MW21/B-4 RL  Issue Software Test Reports 12/01/99 Proposed
211 (AMT) in Hanford Waste Boxes Deletion
Cause: Activities at WRAP were focused on preparing shipments to WIPP.

Impact: None.

Corrective Action: Funding for this TTP was returned to the Mixed Waste Focus Area. This
task is cancelled.
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